

MODULE 02

# Azure DevOps Work Tracking

Day 1 · Optional MVP Module


## Azure DevOps Work Tracking



Portfolio scenario -> Deliverable -> Customer value -> Sprint work

# LEARNING OBJECTIVES

- Model modernization work in an Agile hierarchy.
- Configure board, backlog, and sprint views.
- Connect work items to commits and pull requests.



# WHY THIS MODULE MATTERS


This module is useful for enterprise workflow alignment.

It is optional for MVP delivery where tenant or project provisioning is not guaranteed.




# CONCEPT MAP

*The Agile process template's work item hierarchy, per Azure Boards documentation — each level rolls up into the one above it.*




# FROM THE DOCS: HOW WORK ITEMS REALLY LINK

- Agile hierarchy, top to bottom: Epic > Feature > User Story > Task, joined by parent-child links.
- Epics and Features are portfolio-level — they group work, they aren't used to track daily tasks.
- A Bug can be configured to live at the User Story level or the Task level, per team.
- Every work item's Development pane shows linked branches, commits, pull requests, and builds.
- Boards show Kanban-style status; Backlogs prioritize work; Sprints time-box it into iterations.



# COURSEWARE FOCUS

- ADO concepts
- Work item hierarchy
- Sprint flow



# TOOLS & RESOURCES

---

## Lab Provisioning

**Azure DevOps Demo Generator ([azuredevopsdemogenerator.azurewebsites.net](https://azuredevopsdemogenerator.azurewebsites.net))**

*Auto-populates ADO with pre-configured Epics, User Stories, and Sprints.*

## Template

**Parts Unlimited or eShopOnWeb Demo Project Template**

*Board configuration, backlog management, and sprint backlog tracking lab.*


## Documentation

**Azure Boards Documentation: Agile Planning and Portfolio Management**

*Reference guide for team velocity tracking and dashboard queries.*

# SUPPORTING ASSETS


- ADO project template (if available)
- Reference context: `course/repos/eShopOnWeb`





## LAB 02: ADO WORK TRACKING

### Lab 02: ADO Work Tracking



Epics - Features - Stories - Tasks - Sprints

# LAB STEPS

Goal: Create the modernization board, backlog, and sprint traceability.

Tools: browser · Requires an Azure DevOps org/project and assigned team members.

- Step 1 — Create epics and features aligned to modernization goals.
- Step 2 — Add user stories, tasks, and bugs.
- Step 3 — Plan one sprint with capacity.
- Step 4 — Create dashboard queries and status widgets.
- Step 5 — Link work items to commits or pull requests.
- Validation: the board hierarchy is complete, and queries/dashboards render live data.




## KNOWLEDGE CHECK: Azure DevOps Work Tracking

---

In Azure Boards' Agile work item hierarchy, which item type groups related user stories into a larger initiative?

- A. Sprint
- B. Epic
- C. Pull Request
- D. Backlog




## KNOWLEDGE CHECK: Azure DevOps Work Tracking

---

In Azure Boards' Agile work item hierarchy, which item type groups related user stories into a larger initiative?


- A. Sprint
- B. Epic**
- C. Pull Request
- D. Backlog



# KNOWLEDGE CHECK: Azure DevOps Work Tracking

Per Microsoft's own Azure Boards documentation, what does a work item's Development pane show?

- A. Only its due date
- B. Linked branches, commits, pull requests, and builds
- C. A team velocity chart
- D. A sprint burndown chart



Linked



# KNOWLEDGE CHECK: Azure DevOps Work Tracking


Per Microsoft's own Azure Boards documentation, what does a work item's Development pane show?

A. Only its due date

**B. Linked branches, commits, pull requests, and builds**

C. A team velocity chart

D. A sprint burndown chart



Linked



# SOURCES & FURTHER READING

---

## EXTERNAL DOCUMENTATION

### ■ About work items and work item types — Azure Boards

<https://learn.microsoft.com/en-us/azure/devops/boards/work-items/about-work-items?view=azure-devops>

## REFERENCED IN THIS REPOSITORY

■ `course/mvp-delivery/labs/lab-02-ado-work-tracking.md`

■ `course/design.md`

# RECAP & SUCCESS CRITERIA

- Work item hierarchy is complete and linked to source-control activity.
- Tier: Optional MVP Module

